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Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155

SEP 1 51395
DOE-1351-96

Mr. John Bradburne, President
Fluor-Daniel Fernaid, Incorporated
P.O. Box 538704

Cincinnati, Ohio 45253-8704

Dear Mr. Bradburne:

ADVANCED WASTEWATER TREATMENT SLURRY DEWATERING FACILITY
AUTHORIZATION TO COMMENCE OPERATIONS

The enclosed memorandum approved by J. Phil Hamric, Manager, Department of Energy,
Qhio Field Office (DOE-OH) authorizes operations to commence for the Advanced
Wastewater Treatment Slurry Dewatering Facility (SDF) based upon the successful
completion of the Fluor Daniel Fernald, Inc. (FDF) Standard Startup Review (SSR). The
FDF is authorized to proceed with startup of the facility as of the date of this letter.

If you have any questions, please contact John Kappa at (513) 648-3149, or Robert Janke
at (513) 648-3124.

Sincerely, \

FEMP:Kappa

Enclosure: As Stated
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cc w/enc:
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. Fauver, EM-425/GTN
. Griffin, EM-425/GTN

. Brown, DOE-OH

. P. Hamric, DOE-OH

. Gist, DOE-FEMP

. Griffiths, DOE-FEMP

. J. Janke, DOE-FEMP

. Kozlowski, DOE-FEMP
. Reising, DOE-FEMP

. Riley, DOE-FEMP

. Brettschneider, FDF/52-5
. Carr, FDF/9

E.H. Henry, FDF/52-5

J.

Hughes, FDF/52-5

M. Jewett, FDF/52-5

C.

Little, FDF/52-5

-.AR-Coordinator/78
EDC, FDF/52-7
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DOE-1328-96

REPLY TO
arrnor. FEMP:Kappa

sussecr. ADVANCED WASTEWATER TREATMENT SLURRY DEWATERING FACILITY - APPROVAL
TO COMMENCE OPERATIONS

70: J. Phil Hamric, DOE-OH

THRU: Nat Brown, DOE-OH

A Standard Startup Review (SSR) of the Advanced Wastewater Treatment (AWWT) Slurry
Dewatering Facility (SDF) was conducted by FERMCO during the period July 16-19, 1996.
The FERMCO SSR Team identified nine pre-start findings, seven post-start findings, and
six observations. In addition, the project identified five pre-start findings prior to the
commencement of the SSR. Corrective action for all pre-start findings were certified as
complete by the FERMCO Program Manager. The resolution of all pre-start findings were
evaluated as acceptable and corrective actions were verified as complete by the SSR Team
Leader. The resolution of pre start findings as weil as a copy of the SSR final report is
attached. :

The SDF processing area will be posted a "Contamination Area™ upon approval to
commence operation. A control point will be established in the south portion of the
building for ingress/egress and monitering of personnel upon exit. General area air
monitoring equipment will also be placed in the building at that time. Additional personnel
requirements for entering the area are specified in Radiological Work Permits that have
been prepared and approved for the SDF. Necessary Personal Protective Equipment (PPE)
is in stock in the AWWT and wiil be readily avanlable once the radiological boundaries are
changed.

During the course of the SSR, DOE-Fernaid Environmental Management Project (FEMP)
personnel participated in the daily summary meetings as well as the closeout meeting
which was heid on July 23, 1996. In the closeout meeting the findings and observations

were presented by the SSR Review Team so that all of the identified deficiencies could be
discussed.

The DOE-FEMP concurs with FERMCO that a satisfactory state of readiness to commence
operations was determined to exist and.it is recommended that startup of the Slurry
Dewatering Facility be authorized by Mr. Hamric. if you have any questions, please
contact John Kappa at (513) 648-3149 or Robert Janke at (513) 648-3124.

Attachments: As Stated
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Concurrence:

cc w/enc:

L. Griffin, EM-425/GTN
R. Gist, DOE-FEMP

D. Kozlowski, DOE-FEMP
J. Reising, DOE-FEMP

D. Riley, DOE-FEMP

AR Coordinator/78

cc w/o enc:

R. Janke, DOE-FEMP

D. Brettschneider, FERMCO0/52-5
D. Carr, FERMCO/9

E.H. Henry, FERMC0/52-5

J. Hughes, FERMCO0/52-5

M. Jewett, FERMCO/52-5

C. Little, FERMCOQ/2




